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Enclosure: Corrective Action Quarterly Progress Report-Third Quarter 1997 

Dear Ms. Heiman: 

The enclosed Quarterly Progress Report is submitted as required by Section XI. of 

the Corrective Action Conditions of the Hazardous Waste Management Facility 

Permit, Number MOD 000 818 963. Three copies of the report will also be 

submitted to the Missouri Department ofNatural Resources as required under the 

terms of the permit. 

Please contact me should you need additional information. 

Sincer~~ 

~ W. Haake, Group Manager 
Environmental and Hazardous Materials Services 

Dept. 464C, Bldg. 11 0, Mail code S 111-1099 

(314) 232-6941 
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Quarterly Progress Report for First Quarter 1997 

Description of the work completed 

On August 18 a revised Interim Measures (IM) Work Plan was submitted to MDNR and 

U.S. EPA. Sections 2.3 and 2.4 of the work plan were modified as requested. Also, the 

implementation schedule in Appendix C was adjusted. Approval of the revised IM Work 

Plan was received in September and on September 25 MDNR and U.S. EPA were 

notified by telephone that the implementation of the IM Work Plan would begin on 

October 1. 

Summary of all fmdings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Implementation of the IM Work Plan will begin during the fourth quarter of 1997. 

Implementation of the RFI Work Plan will begin upon approval of the plan. 

Instances of noncompliance with the corrective actions of the permit 

None 
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Quarterly Progress Report for First Quarter 1997 

Description of the work completed 

On August 18 a revised Interim Measures (IM) Work Plan was submitted to MDNR and 

U.S. EPA. Sections 2.3 and 2.4 of the work plan were modified as requested. Also, the 

implementation schedule in Appendix C was adjusted. Approval of the revised 1M Work 

Plan was received in September and on September 25 MDNR and U.S. EPA were 

notified by telephone that the implementation of the 1M Work Plan would begin on 

October 1. 

Summary of all fmdings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Implementation of the 1M Work Plan will begin during the fourth quarter of 1997. 

Implementation of the RFI Work Plan will begin upon approval of the plan. 

Instances of noncompliance with the corrective actions of the permit 

None 


